HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

. Person Authoring .
Item No. Action ltem the Action Item Due Date Resolution Status
New Action Items

1 The Navy will send the Water Board Navy — Reggie For discussion during the
!nformat|on on the backfill criteria used Paulding January 234 BCT meeting
in the TPH program.

2 The Navy will resend Slide 27 from the Navy - Danielle Completed
IR03 presentation to the regulators.

3 The N_avy will schedule a confe_rence Navy - Danielle January Completed
call with the regulatory agencies to 2014
brief them on the status of IR03 in
January 2014

4 The Navy will send the reg.ulators th_e Navy - Danielle Completed
name of the Navy toxicologist who will
review and sign-off on the Health and
Safety Plan for IR0S.

5 The Navy will forward confirmation Navy - Tony Navy agreed to this action item
sample data to the regulators for each and will implement during future
excavation area prior to backfilling in excavations
Parcel C. '

6 In future documents and , Navy - Tony Navy agreed to this action item
presentations, the Navy show (via and will implement as needed in
color coding) the difference between future documents and
excavations that ceased because RGs presentations
were met, a structure or depth '
limitation was met, or bedrock was
encountered.
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Ongoing Action ltems

Navy will document the decision not to
remediate groundwater plume C1-5 in
the RACR and will perform one round
of sampling in GWMP in early 2014.
Navy will also send email to BCT.

Navy

Completed
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